


# Cameron County Commissioners' Court Agenda Request Form

No. \_\_\_\_\_

C-D

Date: December 15, 2015 Meeting Date Request: December 21, 2015  
Deadline for Action: \_\_\_\_\_ Contact Person: Danny Villarreal  
Department: Facilities Management Phone: 956-247-3514 Fax: \_\_\_\_\_  
Dept. Head/Official Signature: 

## Caption:

CONSIDERATION AND AUTHORIZATION TO AWARD BASE BID OF BID # 151002  
(ADDITIONS & RENNOVATIONS TO THE SHERIFF'S OFFICE BUILDING)  
TO THE LOW BIDDER SCOGGINS CONSTRUCTION CONTRACTORS INC.

*approval comm act 12/21/15*  
**Background:** (Briefly summarize your request, if needed use separate sheet(s) or attach supporting documentation).

Twelve bids were received the low bidder was Scoggins Construction at \$1,200,000.00

**PLEASE FILL IN ALL BLANKS BY INITIAL OR PLACE N/A IF APPROVAL IS NOT APPLICABLE:**

### Approval:

County Judge NA Auditor NA Legal  Personnel N/A Purchasing 

### Fiscal Data:

Dept/Fund No.: N/A Amt Expended: \$ N/A Funds/Staffing Budgeted: Yes N/A No \_\_\_\_\_  
Account Code: N/A Impact on Future Budget: Yes N/A No N/A

### Comments:

### Action taken by Commissioner's Court:

Approved \_\_\_\_\_ Tabled \_\_\_\_\_ Denied \_\_\_\_\_ Motion made by \_\_\_\_\_ Seconded \_\_\_\_\_ Vote \_\_\_\_\_

# BID TABULATION

Cameron County  
 Additions and Renovations to the Sheriff's Office Building  
 Bid No. 151002  
 Olmito, Texas  
 December 8, 2015

CONTRACTOR	BID BOND	BASE BID	Add Alt. No. 1: MEP Systems for the renovated area	Add Alt. No. 2: Upgrade existing area lighting	No. of Days	ADDENDUM 1-2
Scoggins Const.	X	<del>\$1,200,000.00</del>	\$120,000.00	\$54,000.00	210	X
Ziwa Corp.	X	\$1,429,000.00	\$148,000.00	\$60,000.00	225	X
Pietra Const.	No Bid					
JCon Const., LLC	X	\$1,295,000.00	\$115,000.00	\$56,000.00	270	X
Rigney Const.	X	\$1,285,000.00	\$110,000.00	\$52,000.00	180	X
AFC Builders	X	\$1,644,629.00	\$122,592.00	\$49,950.00	190	X
Foremost Const.	X	\$1,440,000.00	\$75,000.00	\$20,000.00	280	X
Jones Const.	X	\$1,260,000.00	\$133,286.00	\$41,800.00	180	X
Tri-Gen Const.	X	\$1,298,500.00	\$60,000.00	\$83,107.00	180	X
NM Contracting	No Bid					
SpawGlass	X	\$1,440,000.00	\$120,000.00	\$59,000.00	240	X
Holchemont	X	\$1,377,000.00	\$110,300.00	\$58,500.00	223	1-2